

UNIVERSITY SYSTEM OF GEORGIA  
**BUILDING PROJECT PROCEDURES MANUAL**  
**(/BUILDING PROJECT PROCEDURES/)**  
Real Estate & Facilities

## Table of Contents

<u>FORWARD AND MISSION STATEMENT</u>	<u>±</u>
<u>CHAPTER 1 - INTERNAL POLICIES AND PROCEDURES</u>	<u>±</u>
<u>CHAPTER 2 - PROJECT INITIATION</u>	<u>±</u>
<u>CHAPTER 3 - PROFESSIONAL CONSULTANT SELECTION, CONTRACTS AND INVOICES</u>	<u>±</u>
<u>CHAPTER 4 - FACILITIES PROGRAMMING</u>	<u>±</u>
<u>CHAPTER 5 - SCHEMATIC DESIGN</u>	<u>±</u>
<u>CHAPTER 6 - PRELIMINARY DESIGN</u>	<u>±</u>
<u>CHAPTER 7 - CONSTRUCTION DOCUMENTS</u>	<u>±</u>
<u>CHAPTER 8 - BIDDING AND AWARD OF CONSTRUCTION CONTRACT</u>	<u>±</u>
<u>CHAPTER 9 - CONSTRUCTION ADMINISTRATION AND PROJECT CLOSE-OUT</u>	<u>±</u>

**Search this manual**

Go

**[Definitions and Abbreviations \(defs.phtml\)](#)**

**[Directory / Resources \(directory.phtml\)](#)**

**[A-Z Index \(idx.phtml\)](#)**

## **Related Resources**

**[Real Estate & Facilities website \(/facilities/\)](#)** »